

TEOLLISUUDEN VOIMA OYJ

STOCK EXCHANGE RELEASE
Free for publication 12.10.2011
at 10.00am EEST

Regular operation of Olkiluoto 3 nuclear power plant may be postponed further

Based on the latest progress information submitted by the plant supplier AREVA-Siemens, Teollisuuden Voima Oyj estimates that the start of regular operation of the Olkiluoto 3 nuclear power plant unit may be postponed until 2014. The turn-key plant supplier is responsible for the time schedule and TVO has requested an analysis of the anticipated date for the start of regular operation.

For more information:

Teollisuuden Voima Oyj

SVP, OL3 Project, Jouni Silvennoinen, tel. +358 (0)2 8381 4100.